

PROJECT PLAN & TIMELINE

Overseas Jobs & Scholarship Platform

Personalized Opportunities Platform for Ethiopian Professionals

Prepared by	Nahom
Prepared for	EasyFind
Document date	June 2026
Version	1.0 — Initial Release
Project type	Web Platform — SaaS / Subscription
Delivery	4 Weeks from Project Kickoff

1. Executive Summary

This document outlines the complete project plan, technical architecture, delivery timeline, and scope of work for the development of a personalized overseas jobs and scholarship hunting platform targeted at Ethiopian professionals and students.

The platform is designed to serve as the definitive destination for Ethiopians seeking career and academic opportunities abroad — delivering a curated, personalized experience powered by user profiles, CV analysis, and smart matching. The product will launch with full localization in Amharic and English and will operate on a subscription model with Chapa payment integration.

4 Weeks Delivery Timeline	8 Modules Core Feature Set	2 Languages Full Localization	Payments Chapa
-------------------------------------	--------------------------------------	---	--------------------------

2. Scope of Work

2.1 Core Modules Included in MVP

The following eight modules constitute the full scope of the Minimum Viable Product (MVP) delivery:

#	Module	Description	Sprint
1	Authentication & Onboarding	User registration, Google OAuth, JWT sessions, CV upload, multi-step onboarding wizard, profile scoring.	Week 1
2	Job & Scholarship Feed	Personalized feed with smart matching, advanced filters (country, category, salary, deadline), bookmarks, and application tracking.	Weeks 1–2
3	Subscription & Payments	Free/Basic/Premium tiers, Chapa and Telebirr integration, auto-renewal, webhook handling, invoice PDF generation.	Week 2
4	Admin CMS	Internal dashboard for listing management, user administration, subscription analytics, and revenue reporting.	Week 2
5	Notifications & Alerts	AfroMessage SMS, email digest via SendGrid, in-app notification center, and deadline reminder system.	Week 3
6	Localization Engine	Full i18next implementation across Amharic, and English. Language picker, RTL/LTR layout support.	Week 3

2.2 Out of Scope (MVP)

The following items are explicitly excluded from the initial delivery and may be considered for subsequent phases:

- AI-generated CV writing or cover letter generation (Phase 2)
- Built-in employer portal or direct employer–applicant messaging
- Scraping from LinkedIn, Indeed, or platforms with restrictive Terms of Service
- Mobile native application (iOS / Android) — the platform will be a responsive PWA

- Data Pipeline: Automated background job scrapers for verified overseas job boards, deduplication, categorization, and refresh.

3. Technical Architecture

3.1 Technology Stack

Layer	Technology	Purpose
Backend	.NET 10 / ASP.NET Core (C#)	REST API, business logic, authentication
Frontend	React + TypeScript + Tailwind CSS	Web UI, responsive, mobile-first
Database	PostgreSQL 16	Primary data store, relational
Cache	Redis	Session management, feed caching
File Storage	AWS S3	CV documents, generated PDFs
Media CDN	Cloudinary	Profile images, optimized delivery
Infrastructure	AWS EC2 + Docker	Containerized deployment
CI/CD	GitHub Actions	Automated build, test, and deploy
Background Jobs	Hangfire	Data pipeline, email digests, reminders
Payments	Chapa + Telebirr	Local Ethiopian payment processing
SMS	AfroMessage	SMS notifications and alerts
Email	SendGrid	Transactional email delivery
Monitoring	Sentry	Error tracking and performance
Localization	i18next	Amharic, Oromifaa, English

3.2 Subscription Tiers

Free	Basic	Premium
0 ETB / month	299 ETB / month	599 ETB / month

4. Project Timeline

The project is structured into four weekly sprints, each with defined deliverables and acceptance milestones. All sprints run concurrently across backend and frontend workstreams.

Sprint 1	Foundation — Backend, Auth & Database Schema
----------	--

Week 1	— Complete PostgreSQL schema: users, jobs, scholarships, subscriptions, applications, notifications — JWT authentication with refresh tokens and Google OAuth — CV upload to AWS S3 and basic parsing pipeline — Onboarding wizard frontend (target country, field, degree level, language scores) — Docker Compose local environment and GitHub Actions CI/CD pipeline — Staging deployment to AWS EC2
Sprint 2 Week 2	Core Product — Feed, Subscriptions & Admin CMS — Personalized job and scholarship feed API with smart tag-matching engine — Feed frontend with advanced filters, bookmarks, and application status tracking — Chapa subscription payment integration with webhook handling — Free / Basic / Premium subscription gate logic across all features — Admin CMS: listing CRUD, user management, and subscription controls — Redis caching layer for high-frequency feed queries — 200+ real overseas listings seeded and categorized
Sprint 3 Week 3	Engagement — Notifications, Localization — AfroMessage SMS integration for real-time match alerts — SendGrid email digest system (weekly personalized summary) — In-app notification center with read/unread state — Full i18next implementation: Amharic, Oromifaa, and English translation strings — Language picker with profile persistence and RTL/LTR layout support — Scholarship-specific fields and deadline tracking
Sprint 4 Week 4	Launch — Data Pipeline, QA & Production Deployment — Deduplication engine and automated listing categorization — SEO meta tags, Open Graph, and Ethiopic script support for social sharing — Payment receipt system and invoice PDF generation — Mobile responsiveness audit across all pages and breakpoints — Load testing with k6 (target: 500 concurrent users) — Production EC2 deployment with SSL, monitoring via Sentry, and DNS configuration

5. Milestones & Acceptance Criteria

Milestone	Due	Acceptance Criteria	Sign-off
M1 — Foundation	End Week 1	Database schema finalized; user registration, login, and onboarding flow functional on staging; CV upload working end-to-end.	Client + Dev Lead
M2 — Core Product	End Week 2	Personalized feed live with 200+ listings; subscription payments processing in Chapa sandbox; Admin CMS accessible and functional.	Client + Dev Lead
M3 — Engagement	End Week 3	All 2 languages fully switchable; SMS and email notifications delivered.	Client + Dev Lead
M4 — Production	End Week 4	Platform live on production domain with SSL; load test passed; all features verified on mobile and desktop; monitoring active.	Client Sign-off

6. Risk Register

Risk	Likelihood	Impact	Mitigation
Chapa/Telebirr API instability in production	Medium	High	Begin payment integration Day 1 of Week 2; manual bank-transfer fallback built into admin panel before launch.
Amharic/Ethiopic rendering issues on mobile	Medium	High	Use Noto Sans Ethiopic; test on physical Android and iOS devices starting Week 2; conduct cross-browser audit.
Content cold-start — insufficient listings	High	High	Client partnership team to pre-source 200+ verified listings before Week 4 go-live. Data pipeline supplements ongoing.
Timeline overrun on CV Builder feature	Low	Medium	CV Builder descoped to basic structured PDF export if Week 3 pressure is high; ATS scoring pushed to Phase 2.

7. Assumptions & Client Responsibilities

7.1 Development Team Assumptions

- Project name and branding assets are confirmed by the client before end of Week 1.
- The client will confirm target countries and whether employer accounts are in scope for MVP.
- Chapa merchant accounts are active and sandbox access is provided by start of Week 2.
- AfroMessage account and SMS credits are provisioned before Week 3.
- AWS account access and EC2 instance provisioning are available from Day 1.
- Necessary AI tools are provided on day 1

7.2 Client Responsibilities

- Provide brand assets (logo, color palette, typography guidelines) by end of Day 2.
- Designate a single point of contact for feedback and approval at each milestone.
- Participate in milestone sign-off reviews at end of each sprint week.
- Source and verify a minimum of 200 overseas job and scholarship listings before Week 4.
- Provide Amharic translation review for machine-generated strings post-launch.
- Respond to queries and review requests within 24 hours to prevent timeline delays.
- Provide any tools needed for rapid development from day 1.

8. Final Deliverables

Upon successful completion of all four sprints and client sign-off, the following will be delivered:

#	Deliverable	Description
1	Production platform	Fully deployed and live platform accessible via client domain with SSL certificate.
2	Source code repository	Private GitHub repository with full commit history, branching strategy, and CI/CD pipelines.

3	Admin CMS access	Fully operational admin panel with credentials for client team to manage listings and users.
4	API documentation	Swagger/OpenAPI documentation for all backend endpoints.
6	Deployment runbook	Step-by-step guide for future deployments, environment variables, and infrastructure management.
7	Post-launch support	3-week post-launch bug-fix window covering critical and high-severity issues.

END OF DOCUMENT

This document is confidential and intended solely for the named client and the development team. All timelines are contingent on the assumptions and client responsibilities outlined in Section 7.